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March-May 2020 June-Aug 2020 Sept-Nov 2020 Dec -Mar 2021 April-June 2021 July-September 2021

NFCC 
Programme or 
Committee

Activity Area for Fire Standards

Operations Operational preparedness 1

Operations Operational competence

Operations Operational learning

People Ethics, behaviours and values

People Leadership

Community Risk Risk Management Planning

BSP
Protection roles and 
competence

Prevention Prevention interventions

People
Selection and recruitment, 
including fitness standards

People
Promotion and succession 
planning

Data and digital
Fire and rescue service data 
requirements and management

Key
Meetings or milestones Meetings
Stage 1 - Scoping SEF = Strategic Engagement Forum
Stage 2 - Post consultation draft FSB = Fire standards Board 
Stage 3 - Governance, QA, sign off NFCC SG = Steering Group
Stage 4 - Impact and evaluation NFCC Full Council

Stage 1

Stage 1

Stage 1

Stage 2

Stage 2

Stage 2

Stage 3

Stage 3

Stage 3

Stage 1

Stage 1

Stage 1

Stage 1

Stage 1

Stage 1

Stage 1

Stage 1

Stage 2

Stage 2

Stage 2

Stage 2

Stage 3

Stage 3

Stage 3

Stage 3Stage 2

Stage 2

Stage 2

Stage 2

Stage 3

Stage 3

Stage 3

5th FSB  Apri l 6th FSB  - Jun 7th FSB  - Sep TBC

NFCC SG - Sep

Ful l council  - Sep

8th FSB  - Dec TBC

Ful l council - May

NFCC SG - Nov

Ful l council - Nov

Stage 3

SEF - Mar SEF - May SEF - Aug TBC SEF - Nov TBC

NFCC SG - May


