APPENDIX A—ITEM 4 — REVISED TIMELINE

NFCC
Programme or
Committee

Operations
Operations
Operations
People

People
Community Risk
BSP

Prevention
People

People

Data and digital

Key

4 June

FIRE
STANDARDS
BOARD

Activity Area for Fire Standards

Operational preparedness

Operational competence

Operational learning

Ethics, behaviours and values

Leadership

Risk Management Planning

Protection roles and
competence

Prevention interventions

Selection and recruitment,
including fitness standards

Promotion and succession
planning

Fire and rescue service data
requirements and management

Meetings or milestones

Stage 1- Scoping

Stage 2 - Post consultation draft
Stage 3 - Governance, QA, sign off
Stage 4 - Impact and evaluation

2020

@ ser-var

@D sth FsB April

@ scr-vay

@ nFecsG-May

. Full council - May

Stage 1

Stage 1

Stage 1

Stage1

Meetings

@ 6thFsB -Jun

Stage 2

Stage 2

Stage 2

Stage 2

Stage 1

Stage 1

Stage 1

@ ser-AugTBC

Sept-Nov 2020

@D 7th FSB -Sep TBC

@D NFCCSG-Sep

. Full council -Sep

Stage 2

Stage 2

Stage 2

Stage 1

Stage 1

SEF = Strategic Engagement Forum

FSB = Fire standards Board
NFCC SG = Steering Group

NFCC Full Council

Appendix A — Revised Timeline

@ ser-NovTaC

. Full council - Nov

April-June 2021

@ &th FSB -DecTBC

@D NFCCSG-Nov

Stage 2

Stage 1

Stage 1

Stage 2

Stage 2

Stage 2

July-September 2021
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